

Task	Start Date	End Date	Duration
Gather Requirements	18-Mar-26	20-Mar-26	3
Analysis	21-Mar-26	23-Mar-26	2
Design UI	28-Mar-26	3-Apr-26	5
Develop Backend	4-Apr-26	10-Apr-26	6
Develop Frondend	11-Apr-26	19-Apr-26	8
Testing	20-Apr-26	24-Apr-26	4
Deployment	25-Apr-26	27-Apr-26	2

