

Task ID	Task Name	Dependencies	Optimistic Estimate	Most Likely Estimate	Pessimistic Estimate	Final PERT Estimate
A	Gather Requirements		2	3	4	3
B	Analysis	A	2	3	4	2
C	Design UI	A	3	5	7	5
D	Develop Backend	A,B	4	6	10	6
E	Develop Frondend	C,D	5	8	12	8
F	Testing	E	2	4	6	4
G	Deployment	F	1	2	3	2

